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ESTIMATE RUN 08/04/2021

ESTIMATE SUMMARY 08:18:26

CONTID: C21572         ESTIMATE NO: 0003 PROG 2005

PCN: 21572-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SARGENTS WEST TO R3 SURF TREAT PERCENT TIME:

PROJECT NO: NHPP0502-079                  

US 50 SARGENTS WEST TO R3 SURF TREAT

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,123,868.66 PARTICIPATING $ $ 1,699,755.44

AWARD PROJECT AMT: 4,047,183.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.71

WORK DAYS

WORK DAYS

100.00%

-0.01

1,699,755.44

1,699,755.44

1,699,755.44

$

$

$

$

4,123,868.67

0.00

4,123,868.67

0.00

4,123,868.67

-60,707.75

0.00

4,063,160.92

0.00

AMOUNT DUE 4,063,160.92 1,699,755.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,699,755.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

07/30/2021

07/30/2021

07/30/2021

01/07/2021

01/15/2021

01/26/2021

05/10/2021
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

10.81000

0010 *Removal of Asphalt Mat (Planing) 3,260.000

0.000

202-00240  
 

33,969.203,260.000

0.00

3,260.000

SY  

10.42000

0015 *Removal of Sign Panel 0.000

97.000

202-00821  
 

989.4097.000

989.40

97.000

EACH

10.20000

0020 *Removal of Guardrail Type 3 0.000

263.000

202-01130  
 

1,696.35263.000

1,696.35

263.000

LF  

6.45000

0025 *Removal of End Anchorage 0.000

6.000

202-01300  
 

2,050.086.000

2,050.08

6.000

EACH

341.68000

0030 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

23.86000

0035 Potholing 2.000

0.000

203-01597  
 

509.962.000

0.00

2.000

HOUR

254.98000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.20000

0045 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,549.83000

0050 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

101.99000

0055 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

41.17000
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

46.18000

0065 Aggregate Base Course (Special) 0.000

4,220.270

304-09014  
 

118,800.604,220.270

118,800.60

4,220.270

TON 

28.15000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

183.88000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 7,076.090

12,185.420

403-34731  
 

1,622,782.2219,261.510

1,026,621.64

19,261.510

TON 

84.25000

0080 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 13,115.040

0.000

403-36721  
 

1,181,140.5013,115.040

0.00

13,115.040

TON 

90.06000

0085 Emulsified Asphalt (Slow-Setting) 12,928.000

6,842.000

411-10255  
 

59,310.0019,770.000

20,526.00

19,770.000

GAL 

3.00000

0090 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

213.000

606-00302  
 

6,658.38213.000

6,658.38

213.000

LF  

31.26000

0095 *Transition Type 3G 0.000

4.000

606-01370  
 

11,362.044.000

11,362.04

4.000

EACH

2,840.51000

0100 *End Anchorage (Nonflared) 0.000

6.000

606-02003  
 

17,746.806.000

17,746.80

6.000

EACH

2,957.80000

0105 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

28.56000

0110 *Sign Panel (Class I) 0.000

346.000

614-00011  
 

8,823.00346.000

8,823.00

346.000

SF  

25.50000
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sign Panel (Class II) 0.000

165.000

614-00012  
 

5,385.60165.000

5,385.60

165.000

SF  

32.64000

0120 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

0.000

EACH

254.98000

0125 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

0.000

EACH

356.98000

0130 *Rumble Strip 0.000

27,826.000

614-80385  
 

6,956.5027,826.000

6,956.50

27,826.000

LF  

0.25000

0135 *Mobilization 0.898

0.102

626-00000  
 

405,575.731.000

41,368.72

1.000

L S 

405,575.73000

0140 Public Information Management (Tier IV) 62.000

34.000

626-01114  
 

6,364.8096.000

2,254.20

96.000

DAY 

66.30000

0145 *Pavement Marking Paint (High Build) 0.000

1,142.000

627-00013  
 

52,417.801,142.000

52,417.80

1,142.000

GAL 

45.90000

0150 *Pavement Marking Paint (High Build) (Temporary) 1,088.000

523.000

627-00013  
 

52,583.041,611.000

17,070.72

1,611.000

GAL 

32.64000

0155 *Flagging 1,047.250

899.750

630-00000  
 

79,437.601,947.000

36,709.80

1,947.000

HOUR

40.80000

0160 *Traffic Control Inspection 28.000

16.000

630-00007  
 

17,950.6844.000

6,527.52

44.000

DAY 

407.97000

0165 *Traffic Control Management 20.000

18.000

630-00012  
 

27,130.1038.000

12,851.10

38.000

DAY 

713.95000
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size A) 31.500

31.500

630-80341  
 

1,927.8063.000

963.90

63.000

EACH

30.60000

0175 *Construction Traffic Sign (Panel Size B) 6.000

6.000

630-80342  
 

367.2012.000

183.60

12.000

EACH

30.60000

0180 *Portable Message Sign Panel 1.500

1.500

630-80355  
 

30,597.993.000

15,299.00

3.000

EACH

10,199.33000

0185 *Drum Channelizing Device 12.500

12.500

630-80360  
 

892.5025.000

446.25

25.000

EACH

35.70000

0190 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

6.000

630-80364  
 

428.4012.000

214.20

12.000

EACH

35.70000

0195 *Traffic Cone 150.000

150.000

630-80380  
 

7,650.00300.000

3,825.00

300.000

EACH

25.50000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 36,464.010

26,013.870

700-70016  
 

62,477.8862,477.880

26,013.87

62,477.880

F A 

1.00000

0210 F/A Roadway Smoothness Incentive 0.000

138,469.480

700-70018  
 

138,469.48138,469.480

138,469.48

138,469.480

F A 

1.00000

0215 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A On-The-Job Trainee 1,550.000

4,850.000

700-70023  
 

6,400.006,400.000

4,850.00

6,400.000

F A 

1.00000
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Quality Incentive Payment 0.000

84,478.170

700-70025  
 

84,478.1784,478.170

84,478.17

84,478.170

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 Mobile Pvmt Marking Zone 0.000

1.000

630-80511  
 

12,500.001.000

12,500.00

1.000

L S 

12,500.00000

0290 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

0.000

-100.000

900-00006  
 

-100.00-100.000

-100.00

-100.000

DOL 

1.00000

CAT 4,065,729.801,683,959.724,065,729.80CURRENT AMT0200 $ $ $

CAT NO0301 K-11-F 

0240 *Removal of Asphalt Mat (Planing) (Special) 267.000

0.000

202-00246  
 

9,844.29267.000

0.00

267.000

SY  

36.87000

0245 *Geotextile (Crack Reduction) (High Density) 0.000

178.000

420-00510  
 

10,348.92178.000

10,348.92

178.000

SY  

58.14000

0250 *Waterproofing (Membrane) 268.000

0.000

515-00120  
 

6,834.00268.000

0.00

268.000

SY  

25.50000

0255 *Concrete Sealer 0.000

38.000

515-00400  
 

1,162.8038.000

1,162.80

38.000

SY  

30.60000

0260 *Sawing and Sealing Bridge Joint 0.000

80.000

518-03000  
 

2,284.8080.000

2,284.80

80.000

LF  

28.56000

CAT 30,474.8113,796.5230,474.81CURRENT AMT0301 $ $ $
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PCN: 21572-BID    ESTIMATE RUN 08/04/2021

PROJECT: NHPP0502-079                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:18:26

CUMULATIVE
AMOUNT

CAT NO0302 K-11-H 

0265 *Removal of Asphalt Mat (Planing) (Special) 129.000

0.000

202-00246  
 

4,756.23129.000

0.00

129.000

SY  

36.87000

0270 *Sawing and Sealing Bridge Joint 0.000

70.000

518-03000  
 

1,999.2070.000

1,999.20

70.000

LF  

28.56000

CAT 6,755.431,999.206,755.43CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,298.991.000

0.00

1.000

EACH

15,298.99000

0280 Sanitary Facility 1.000

0.000

620-00020  
 

5,609.631.000

0.00

1.000

EACH

5,609.63000

CAT 20,908.620.0020,908.62CURRENT AMT0400 $ $ $

$ 4,123,868.661,699,755.44$4,123,868.66$CURRENT AMTPROJECT TOTAL


